

Local Project Delivery Process

PHASES	Local Concept Development	Local Preliminary Engineering	Final Design/ Right of Way Acquisition	Construction
MAJOR TASKS	Purpose and Need Statement	Approved Design Exception Report	Construction Contract Documents and PS&E package	Completed Construction
	Date Collection and Environmental Screening Report	Cost Estimates (Final Design, ROW and Construction)	Environmental Reevaluations	As-Built
	Selection of Preliminary Preferred Alternative	Approved Environmental Document	Environmental Permits	Update and Finalize Design Communications Report
	NEPA Classification	Approved Project Plan	Acquisition on ROW	Close-out Documentation
	Concept Development Report	Preliminary Engineering Report	Update Design Communications Report	
	Create Design Communications Report	Update Design Communications Report		

